COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 09/ 2016

ESTI MATE SUMVARY 12: 59: 40
CONTI D C19766 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 19766- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 67.0  DAYS TI VE ALLOW 66 WORK DAYS
SI GNAL | MP @H88 HAMPDEN | - 70 PERCENT TIME:  101.52 ORI G TI VE ALLOW 65 WORK DAYS
PRQJECT NO. SHEO88A- 034
SI GNAL | VP @H88 HAMPDEN | - 70
NAVE OF RQAD:
PRQJECT COUNTI ES: ADAVS, REG ON 1 ARAPAHCE, REG ON 1
CONTRACTOR:
WL. CONTRACTCRS, |INC PAY PERI OD ENDI NG 02/ 09/ 2016 DATE TI ME STARTED 10/ 13/ 2014
5920 LAMAR STREET DATE LET 07/ 17/ 2014 DATE WORK BEGAN 10/ 13/ 2014
DATE AWARDED 07/ 30/ 2014 DATE TI ME STOPPED 01/13/2016
DATE CONTRACT EXECUTED 08/ 26/ 2014 DATE ACCEPTED 01/13/ 2016
ARVADA CcO 80003 (303) 422- 7985 DATE NOTI CE TO PROCEED 10/ 13/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 685, 350. 48 PARTI Cl PATI NG $ 528, 752. 03 $ 32, 300. 65
AWARD PRQJECT AM: $ 545, 530. 10 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 77. 15% TOTAL EARNI NGS 528, 752. 03 32, 300. 65
FUNDS AVAI LABLE: $ 156, 598. 45 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 528, 752. 03 32, 300. 65
TOTAL CLAI VB $ 0.00 RETAI NAGE -8,182.95 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 520, 569. 08 32, 300. 65
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 520, 569. 08 32, 300. 65
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 32, 300. 65

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19766 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19766- BI D ESTI MATE RUN 02/ 09/ 2016
PRQJECT: SHEO88A- 034 ESTI MATE NO 0005 12: 59: 40
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 202- 00190 *Renoval of Concrete Median Cover Materi al 18. 000 18. 000
SY 0. 000 0. 00
20. 00000 18. 000 360. 00
0010 202-00203 *Renoval of Curb and CQutter 193. 000 168. 000
LF 0. 000 0. 00
6. 30000 168. 000 1, 058. 40
0015 202- 00206 *Renoval of Concrete Curb Ranp 54. 000 54. 000
SY 0. 000 0. 00
22.70000 54. 000 1, 225. 80
0020 202- 00210 *Renoval of Concrete Pavenent 9. 000 0. 000
SY 0. 000 0. 00
31. 50000 0. 000 0. 00
0025 202-00220 *Renoval of Asphalt Mat 33. 000 9. 000
SY 0. 000 0. 00
31. 50000 9. 000 283.50
0030 202- 00250 *Renoval of Pavenent Marking 1, 068. 500 1, 068. 500
SF 0. 000 0. 00
3.15000 1, 068. 500 3,365.78
0035 202-00810 Renoval of Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
130. 00000 1. 000 130. 00
0040 202-00821 Renoval of Sign Panel 16. 000 16. 000
EACH 0. 000 0. 00
60. 00000 16. 000 960. 00
0045 202- 00828 Renoval of Traffic Signal Equi prent 1. 000 1. 000
LS 0. 000 0. 00
5, 450. 00000 1. 000 5, 450. 00
0050 203-01597 *Pot hol i ng 173. 500 70. 000
HOUR 103. 500 14, 283. 00
138. 00000 173. 500 23,943. 00
0055 208- 00035 Aggr egat e Bag 275. 000 184. 000
LF 0. 000 0. 00

8. 00000 184. 000 1,472.00



CONTI D C19766 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19766- BI D ESTI MATE RUN 02/ 09/ 2016
PRQJECT: SHEO88A- 034 ESTI MATE NO 0005 12:59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 881. 00000 2.000 3,762.00
0065 208-00051 StormDrain Inlet Protection (Type 1) 30. 000 4. 000
LF 0. 000 0. 00
8. 00000 4. 000 32.00
0070 208-00103 Renoval and Di sposal of Sedinment (Labor) 8. 000 8. 000
HOUR 0. 000 0. 00
32. 00000 8. 000 256. 00
0075 208-00106 Sweepi ng (Sedi nent Renoval ) 65. 000 24.000
HOUR 16. 000 2,560. 00
160. 00000 40. 000 6, 400. 00
0080 208-00205 Erosi on Control Supervisor 130. 000 60. 000
HOUR 0. 000 0. 00
65. 00000 60. 000 3, 900. 00
0085 210-00815 Reset Sign Panel 4.000 4. 000
EACH 0. 000 0. 00
115. 00000 4. 000 460. 00
0090 250- 00010 *Environnental Health and Safety Management 1. 000 1. 000
LS 0. 000 0. 00
1, 615. 00000 1. 000 1, 615. 00
0095 250- 00050 *Moni toring Techni ci an 28. 000 16. 000
HOUR 0. 000 0. 00
65. 00000 16. 000 1, 040. 00
0100 250-00110 *Heal th and Safety O ficer 15. 500 15. 500
HOUR 0. 000 0. 00
99. 00000 15. 500 1, 534.50
0105 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 17. 000 0. 000
TON 0. 000 0. 00
260. 00000 0. 000 0. 00
0110 503-00036 Drilled Caisson (36 Inch) 76. 000 76. 000
LF 0. 000 0. 00
210. 00000 76. 000 15, 960. 00



CONTI D C19766 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19766- BI D ESTI MATE RUN 02/ 09/ 2016
PRQJECT: SHEO88A- 034 ESTI MATE NO 0005 12:59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0115 503-00042 Drilled Caisson (42 Inch) 17. 000 17. 000
LF 0. 000 0. 00
285. 00000 17. 000 4, 845. 00
0120 503-00054 Drilled Caisson (54 Inch) 21.000 21. 000
LF 0. 000 0. 00
450. 00000 21. 000 9, 450. 00
0125 608-00000 *Concrete Sidewal k 10. 000 0. 000
SY 0. 000 0. 00
86. 00000 0. 000 0. 00
0130 608-00010 *Concrete Curb Ranp 70. 000 70. 000
SY 0. 000 0. 00
165. 00000 70. 000 11, 550. 00
0135 609-21010 *Qurb and Gutter Type 2 (Section |-B) 125. 000 108. 000
LF 0. 000 0. 00
30. 00000 108. 000 3, 240. 00
0140 609-21020 *CQurb and Gutter Type 2 (Section |1-B) 80. 000 80. 000
LF 0. 000 0. 00
32. 00000 80. 000 2, 560. 00
0145 610- 00030 *Medi an Cover Material (Concrete) 182. 000 182. 000
SF 0. 000 0. 00
12. 00000 182. 000 2,184.00
0150 612-00001 Del i neator (Type I) 6. 000 5. 000
EACH 0. 000 0. 00
75. 00000 5. 000 375.00
0155 613- 00206 *2 Inch Electrical Conduit (Bored) 1, 440. 500 1, 036. 000
LF 404. 500 5, 258. 50
13. 00000 1, 440. 500 18, 726. 50
0160 613- 00306 *3 Inch Electrical Conduit (Bored) 1, 280. 000 1,112. 000
LF 0. 000 0. 00
14. 00000 1, 112. 000 15, 568. 00
0165 613-01200 2 Inch Eectrical Conduit (Plastic) 576. 500 448. 000
LF 128. 500 1, 028. 00
8. 00000 576. 500 4,612. 00



CONTI D: C19766 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19766- BI D ESTI MATE RUN 02/ 09/ 2016
PRQJECT: SHEO88A- 034 ESTI MATE NO. 0005 12:59: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 613-01300 3 Inch Electrical Conduit (Plastic) 370. 000 279. 000
LF 0. 000 0. 00
10. 00000 279. 000 2,790. 00
0175 613-07000 Pul | Box (Special) 6. 000 6. 000
EACH 0. 000 0. 00
208. 00000 6. 000 1, 248. 00
0180 613-07001 Type One Pull Box 6. 000 6. 000
EACH 0. 000 0. 00
470. 00000 6. 000 2,820. 00
0185 613-07004 Type Four Pull Box 8. 000 6. 000
EACH 0. 000 0. 00
920. 00000 6. 000 5, 520. 00
0190 613-07005 Type Five Pull Box 2. 000 2. 000
EACH 0. 000 0. 00
1, 040. 00000 2.000 2,080. 00
0195 613-10000 Wring 2. 000 1.000
LS 0.870 6, 103. 05
7, 015. 00000 1.870 13,118. 05
0200 613-70400 Lum naire H gh Pressure Sodi um (400 Watt) 3. 000 3. 000
EACH 0. 000 0. 00
395. 00000 3.000 1, 185. 00
0205 614-00011 Sign Panel (Cass I) 126. 000 126. 000
SF 0. 000 0. 00
26. 50000 126. 000 3,339.00
0210 614-01585 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 36. 000 36. 000
LF 0. 000 0. 00
22.50000 36. 000 810. 00
0215 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 3. 000 3. 000
EACH 0. 000 0. 00
215. 00000 3.000 645. 00
0220 614-70150 Pedestrian Signal Face (16) (Countdown) 14. 000 14. 000
EACH 0. 000 0. 00
460. 00000 14. 000 6, 440. 00



CONTI D C19766 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

PCN: 19766- BI D ESTI MATE RUN 02/ 09/ 2016
PRQJECT: SHEO88A- 034 ESTI MATE NO 0005 12:59: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0225 614-70336 Traffic Signal Face (12-12-12) 26. 000 26. 000
EACH 0. 000 0.00
632. 00000 26. 000 16, 432. 00
0230 614-70560 Traffic Signal Face (12-12-12-12-12) 3. 000 3. 000
EACH 0. 000 0.00
1, 050. 00000 3. 000 3, 150. 00
0235 614-72860 Pedestrian Push Button 15. 000 15. 000
EACH 0. 000 0. 00
190. 00000 15. 000 2, 850. 00
0240 614-72863 Pedestrian Push Button Post Assenbly 11. 000 11. 000
EACH 0. 000 0. 00
1, 080. 00000 11. 000 11, 880. 00
0245 614-72875 Loop Detector Wre 3, 276. 000 3, 276. 000
LF 0. 000 0. 00
4. 00000 3, 276. 000 13, 104. 00
0250 614-75868 Fire Preenption Unit (Install Only) 4.000 0. 000
EACH 0. 000 0. 00
3, 620. 00000 0. 000 0. 00
0255 614-81020 Traffic Signal -Light Pole Steel (2 Mast Arm 1. 000 1. 000
EACH 0. 000 0.00
27, 630. 00000 1. 000 27, 630. 00
0260 614-81155 Traffic Signal -Light Pole Steel (1-55 Foot Mast Arm 2.000 2.000
EACH 0. 000 0.00
17, 124. 00000 2.000 34, 248. 00
0265 614-82010 Traffic Signal Pole Steel (1 Mast Arm 2.000 2.000
EACH 0. 000 0.00
14, 550. 00000 2.000 29, 100. 00
0270 614-82020 Traffic Signal Pole Steel (2 Mast Arm 1. 000 1. 000
EACH 0. 000 0.00
24, 670. 00000 1. 000 24,670. 00
0275 614- 84000 Traffic Signal Pedestal Pole Steel 2. 000 2. 000
EACH 0. 000 0. 00
2,100. 00000 2.000 4, 200. 00



CONTI D C19766 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19766- BI D ESTI MATE RUN 02/ 09/ 2016
PRQJECT: SHEO88A- 034 ESTI MATE NO 0005 12: 59: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0280 614-86246 Controller (Type 170E- HC11) 2.000 2.000
EACH 0. 000 0. 00
23, 641. 00000 2.000 47, 282. 00
0285 614-87010 Fi ber Optic Cable (Single Mde) (12 Fiber) 500. 000 500. 000
LF 0. 000 0. 00
1. 65000 500. 000 825. 00
0290 614-87350 Test Fiber Optic Cable 1. 000 1. 000
LS 0. 000 0. 00
660. 00000 1. 000 660. 00
0295 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
5, 105. 00000 1. 000 5, 105. 00
0300 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
19, 930. 00000 1. 000 19, 930. 00
0305 627-00005 *Epoxy Pavenent Mar ki ng 3. 000 3. 000
GAL 0. 000 0. 00
445. 00000 3. 000 1, 335. 00
0310 627-30324 *Preformed Plastic Pavement Marking (Wrd-Synbol) (Type 43. 000 43. 000
|
) SF 0. 000 0. 00
28. 00000 43. 000 1, 204. 00
0315 627-30329 *Preformed Plastic Paverment Marking (Xwal k-Stop Line) 1, 812. 000 1, 726. 000
Type
(Tve SF 0. 000 0. 00
13. 00000 1, 726. 000 22,438. 00
0320  630-00000  *Fl aggi ng 1, 040. 000 549. 500
HOUR 8. 000 200. 00
25. 00000 557. 500 13, 937.50
0325 630- 00003 *Uni forned Traffic Control 16. 000 12. 000
HOUR 0. 000 0. 00
82. 00000 12. 000 984. 00
0330 630- 00007 *Traffic Control Inspection 26. 000 26. 000
DAY 0. 000 0. 00

95. 00000 26. 000 2,470.00



CONTI D C19766 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19766- BI D ESTI MATE RUN 02/ 09/ 2016
PRQJECT: SHEO88A- 034 ESTI MATE NO 0005 12: 59: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0335 630-00012 *Traffic Control Managenent 81. 500 61. 000
DAY 3. 000 1, 800. 00
600. 00000 64. 000 38, 400. 00
0340 630-80341 *Construction Traffic Sign (Panel Size A) 28. 000 5. 400
EACH 0. 600 7.80
13. 00000 6. 000 78. 00
0345 630- 80342 *Construction Traffic Sign (Panel Size B) 66. 000 46. 800
EACH 5.200 338. 00
65. 00000 52. 000 3, 380. 00
0350 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 504. 00
2,520. 00000 2.000 5, 040. 00
0355 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
ype) EACH 0. 200 126. 00
630. 00000 2.000 1, 260. 00
0360 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 18. 900
EACH 2.100 27.30
13. 00000 21.000 273.00
0365 630- 80380 *Traffic Cone 100. 000 90. 000
EACH 10. 000 65. 00
6. 50000 100. 000 650. 00
0370 630-85041 *Mobi | e Attenuator 40. 000 9. 000
DAY 0. 000 0. 00
285. 00000 9. 000 2,565. 00
0375 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70016 F/ A Fuel Cost Adj ustnent 2, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C19766 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19766- Bl D ESTI MATE RUN 02/ 09/ 2016
PRQJECT: SHEO88A- 034 ESTI MATE NO 0005 12:59: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 0200 ROADWAY
0390 700-70028 F/ A ESB Program 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700- 70082 F/ A Furnish & Install Electrical Service 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70589 F/ A Environnental Health & Safety Management 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0416 900- 00014 Added Item (Lunp Sun)/ Hydro-Vacuum Excavati on 1. 000 1. 000
LS 0. 000 0. 00
5, 358. 00000 1. 000 5, 358. 00
0417 900- 00014 Added Item (Lunp Sum)/ Rel ocate Existing Fiber 1. 000 1. 000
LS 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
CAT 0200 CURRENT AMI $ 679, 590. 48 $ 32,300.65$% 528, 352. 03
CAT NOO400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0410 620-00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 0. 000 0. 00
5, 360. 00000 0. 000 0. 00
0415 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
200. 00000 2.000 400. 00
CAT 0400 CURRENT AMI  $ 5,760.00 $ 0.00% 400. 00
PRQJECT TOTAL CURRENT AMI $ 685, 350. 48 $ 32,300.65% 528, 752.03




